

ACTIVITIES

2006

2005

2004

JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

- Start of Project
 - Confirm Study Area
 - Develop Environmental Inventory
 - Identify Alternative Routes
 - Incorporate Agency Input & Select Preliminary Preferred Route
 - Public Meetings (October 20 & 21 2004)
 - Finalize Preferred Route
 - Complete Environmental Report
 - Circulate to Ontario Pipeline Co-ordinating Committee Members (42 day period)
 - File Application with Ontario Energy Board
- Subject to Board Approval**
- Anticipated Approval
 - Construction Period
- Post Construction**
- Monitor Remediation
 - Final Report to Board

